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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours regular time)
Date: 110912

Field Work –
Workers were doing cable wrapping of the s-wire mid-bay between PP 90 and PP 92 using the pull
machine working uphill. During the middle of the wrapping it was discovered that there was a small gap
between s-wires where they missed. They had done about 2 full wraps when they found the separation.
Workers did a cad weld on the small gap to get the wires re-connected. After doing the cad weld, workers
began wrapping the cable.

Later, workers began installing new set of shims on the push machine. Workers used a grinder to grind
the sides to fit the shoes on the machine. In the afternoon, I informed ABF to remove the Teflon shoes
given that the shoes appeared to be removing a good amount of paste during wrapping of the s-wire. ABF
wanted to chamfer the Teflon shoes and CT lead indicated that was OK. ABF informed the workers to
chamfer the shoes in its longitudinal side and to raise two of the four shoes during wrapping. Workers
proceeded with wrapping and it appeared to have worked. The shoes did not remove a significant amount
of zinc paste after the change was made. They did a butt splice on the s-wire after workers had to replace
the spool of wire. About 17 feet of cable wrapping was completed with the push machine.

Office work: Worked on diaries.

Page 1 of 1ddrRptbyBidItem


